☐ SECRET Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010027-4 ☒ CONFIDENTIAL ☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE: 16 September 1965

INSPECTION REPORT NO. *(If final, so state)*: 20

ESTIMATED COMPLETION DATE: 30 January 1965

25X1

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Linear Phasolver Techniques Study

THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO

IF YES, CHECK TYPE ☐ COST ☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☐ ABOVE AVERAGE
4. ☒ AVERAGE
5. ☐ BELOW AVERAGE
6. ☐ BARELY ADEQUATE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

Declassification Review by NGA

☐ TERMINATE

☒ OTHER *(Specify)*

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 16 August 1965

SIGNATURE OF INSPECTOR

DIVISION: P&DS

25X1

INSPECTOR'S EXTENSION

25X1

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010027-4

☐ SECRET ☒ CONFIDENTIAL ☐ UNCLASSIFIED
Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010027-4

NARRATIVE REPORT | ☒ INTERIM ☐ FINAL

25X1

The [redacted] has satisfactorly accomplished the objectives set forth in this contract with the exception of submitting a final report.

A new R&D catalog form was presented to T.D.B. on 8 September 1965 requesting an extension of time and a change of scope. The board approved the change. The change in scope includes temperature, humidity tests and the addition of an encoder.

The contract moniter is planning to visit the contractor on 8 October 1965 to discuss the change in scope, time schedule and final report in detail.

Approved For Release 2006/03/16 : CIA-RDP78B04770A001800010027-4
☐ UNCLASSIFIED ☒ CONFIDENTIAL ☐ SECRET